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 This report was prepared as the result of work sponsored by the 
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employees, contractors and subcontractors make no warrant, 
express or implied, and assume no legal liability for the information 
in this report; nor does any party represent that the uses of this 
information will not infringe upon privately owned rights. This report 
has not been approved or disapproved by the California Energy 
Commission nor has the California Energy Commission passed 
upon the accuracy or adequacy of the information in this report. 
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PREFACE 
 

The Public Interest Energy Research (PIER) Program supports public interest energy research 
and development that will help improve the quality of life in California by bringing 
environmentally safe, affordable, and reliable energy services and products to the marketplace. 

The PIER Program, managed by the California Energy Commission (Energy Commission), 
annually awards up to $62 million to conduct the most promising public interest energy 
research by partnering with Research, Development, and Demonstration (RD&D) 
organizations, including individuals, businesses, utilities, and public or private research 
institutions.  

PIER funding efforts are focused on the following six RD&D program areas: 

• Buildings End-Use Energy Efficiency 
• Industrial/Agricultural/Water End-Use Energy Efficiency 
• Renewable Energy 
• Environmentally Preferred Advanced Generation 
• Energy-Related Environmental Research 
• Energy Systems Integration 

 

What follows is the final report for Contract #500-00-013, conducted by Reflective Energies and 
Overdomain, LLC.  The report is entitled “Making Better Connections: Cost Effectiveness 
Report on Interconnection of Distributed Generation in California Under the Revised Rule 21”.  
This project contributes to the Energy Systems Integration. 

For more information on the PIER Program, please visit the Energy Commission’s Web site at: 
http://energy.ca.gov/research/index.html or contact the Energy Commission’s Publications 
Unit at 916-654-5200. 
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EXECUTIVE SUMMARY 
 

The California Energy Commission, with support from the FOCUS1 team (Reflective Energies, 
Prime Contractor; Overdomain, LLC and Endecon Engineering, Subcontractors), has taken a 
leadership role in developing revised, streamlined requirements for interconnection of electric 
power generators to the California electricity distribution system.  The California Energy 
Commission orchestrated the revisions by a consensus-building process through a Rule 21 
Working Group, an open forum comprised of utilities, Distributed Generation (DG) developers, 
equipment manufacturers, consultants, industrial commercial and residential DG users.  The 
Working Group has continued to meet about ten times each year to consider further 
improvements to Rule 21 and related issues.  The revised Rule 21 provides for certification of 
systems that are grid-interactive.  It has a simplified interconnection approval process for 
generators that have a low impact on the grid, and provides for step-wise increases in fees and 
analysis as the impact increases.  

The process of working together to revise Rule 21 has increased all stakeholders’ understanding 
of DG systems and how they may be integrated into the distribution system.  Communications 
with the utilities have improved considerably, and interconnections are now proceeding more 
rapidly and smoothly.   

This FOCUS study examines data relative to the interconnection progress in California and 
takes an objective look at how the Revised Rule 21 has impacted interconnections; as a baseline 
the study used a prior report by NREL, titled  “Making Connections: Case Studies of 
Interconnection Barriers and their Impact on Distributed Power Projects” (“MC”).  The NREL 
Report used case studies, rather than an analysis of all data, and obtained information by 
interviewing developers.  The NREL study did not include any discussion with utilities.  
Nevertheless, it provided valuable insight on the problems faced by DG developers and the 
delays and obstacles they faced.  It also listed the barriers that needed to be overcome, and is a 
credible baseline for measuring progress. 

The FOCUS study analyzed the factual data from all interconnection applications to the three 
major Investor Owned Utilities (IOUs) in California for 2001, 2002 and 2003.  The data is 
collected each month by each IOU and provided to the CEC and the Working Group.  
Reasonable assumptions are made to convert the data into costs. 

The Revised Rule 21 has resulted in dramatic reduction in the speed and costs of most 
interconnections.  The average time from application to interconnection has dropped, on 
average, from over one year to less than three months, and is dropping even more. In most 
cases, the fees associated with interconnection have also dropped (from about $5,000 or more to 
$800 or $1,400 per application).  When all costs savings are considered, the overall benefit to 
developers is estimated to be about $8,000,000 in 2001, $10,000,000 in 2002, and $15,000,000 in 
2003.  These savings are anticipated to grow each year as DG proliferates.  This benefit 
compares very favorably with the costs incurred by the Energy Commission, estimated to be 
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1 FOrging a Consensus on Utility System Interconnection 

 



 

about $750,000 per year for the last three years.  Compared to MC, a DG developer’s relative 
interconnection cost overruns for units less than 1MW have reduced by 50% to 75%. 

The Revised Rule 21 has been adopted by several major municipal utilities in California, and 
has become a model for utilities in other states and other countries.  Rule 21 is already fairly 
compatible with the new IEEE standard for interconnection of DG adopted in 2003; the 
Working Group is taking steps to make it fully compatible.   

Perhaps more important than the improvements in costs and schedules, the relationships 
between developers and utilities has also improved.  As stated in the NREL Report, many 
developers believed that some utilities use unreasonable terms, excessive costs and 
inappropriate delays to either gain advantage or impede the market.  However, today the 
overall atmosphere in California is much more cooperative.  Utilities have begun to hold 
seminars for potential DG customers, have adopted “single points of contact”, are training their 
own people in DG review processes and have been striving to improve their interconnection 
timeline scorecards. 

More needs to be done, but the efforts so far have been highly successful. 

 

 3

 



 

1.0 Introduction 
The purpose of this study is to assess the cost effectiveness of the work being performed by the 
California Energy Commission to improve the process of interconnecting Distributed 
Generation in California to the electric distribution system.  This study is part of the Energy 
Commission’s PIER contract 500-00-013, also known as “FOCUS-II”.  The term “cost 
effectiveness” is used in this paper to refer to progress toward the specific objectives of the 
Focus II contract:  the Process Improvement Objective, the Simplified Interconnection Objective, 
the Time Reduction Objective, and the Cost Reduction Objective.  (See Section 1.1 below.)  
Progress toward these Objectives, to the extent it could be ascertained from the data at hand, is 
treated here as the basis for determining cost effectiveness, that is, the effectiveness of dollars 
spent fulfilling these interconnection objectives.  The benefit measured is taken from the 
perspective of project developers, who are often also utility customers. 

Electric utilities traditionally generated, transmitted and distributed their own power using 
large power plants within their franchise territories.  The interconnection of these power plants 
was an internal process between the utility generation and transmission departments.  With the 
advent of the Public Utilities Regulatory Policy Act of 1978 (PURPA), utilities were required to 
allow interconnection and to purchase power from “Qualifying Facilities” or “QFs”.  In 
California these interconnections were performed under Public Utilities Commission approved 
tariff Rule No. 21, or simply, “Rule 21”.  These PURPA power plants, owned by Independent 
Power Producers, or “IPPs”, were also mostly large power plants, from 10 megawatts to 
hundreds of megawatts capacity.  Rule 21 was cumbersome to comply with, but interconnection 
of relatively large power plants has serious reliability and safety implications for the grid.  
These plants were usually interconnected to the utility transmission system, most commonly at 
a substation and at high voltages (11 kV or greater), but smaller capacities at distribution system 
voltages.  Often, the cost of the interconnection, while expensive, was not overwhelming when 
compared to the cost of the overall power plant.   

With the advent of renewable energy and other technological developments, small power 
plants such as photovoltaic solar power (“PV”), microturbines and clean internal combustion 
engines became more widespread and feasible for self-generation.  These power plants are 
connected on the customer side of the electric meter, and therefore connected to the low voltage 
side of the utility distribution system.  At that time, Rule 21 was not well suited to address such 
small power plants.  Large subsidies and public policy made small PV power plants popular.  
However, the interconnection of these plants could be as expensive as the power plant itself.  To 
remedy this problem, the PV community helped forge legislation and regulations in California 
and elsewhere to simplify the interconnection of very small net energy metered systems (below 
10 kW) at low voltages to the distribution system.   However, the interconnection of plants 
larger than 10 kW and too small to absorb the high cost of interconnection remained a major 
problem.  The California Public Utilities Commission requested the assistance of the California 
Energy Commission to author a revised model Rule 21 tariff by organizing a Working Group 
with all the stakeholders in DG working together in a consensus.  The intent was to reduce the 
cost and time to interconnect DG without compromising the safety and reliability of the 
distribution system.  
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The three largest investor-owned utilities (IOUs) in the state—Pacific Gas & Electric (PG&E), 
Southern California Edison (SCE), and San Diego Gas and Electric (SDG&E)—each had its own 
version of Rule 21 prior to this model rule.  After one year of deliberations by the multi-
stakeholder group, a model Rule 21 was completed, and adopted by the California Public 
Utilities Commission on December 21, 2000.2  The questions explored in this study are: What 
effect has the Revised Rule 21 had on the cost-effectiveness of interconnection to the 
distribution system, compared to the old Rule 21?  Have the Working Group’s efforts been cost-
effective considering an extended period of time into the future? 

The Technical and Economic performance Objectives (see Section 1.1, Objectives, for details) set 
qualitative and quantitative benchmarks3 for the performance improvements of the revised Rule 
21.  To gauge the progress achieved by this work, we compared performance before-and-after 
implementation of the revised Rule 21.  The description for Task 2.3.2 indicates how the 
comparison should be performed, at least in part.  It states: 

The Contractor shall consolidate the participating utilities’ monthly status sheets to the 
Interconnection Workgroup on new DG applications being processed under the Revised Rule 
214 requirements.  The Contractor shall track which applications qualify for Simplified 
Interconnection, Interconnection subject to additional requirements, or Interconnection Study to 
determine Interconnection Requirements.  From this data and other means, the Contractor shall 
determine the cost-effectiveness of the Revised Rule 21 and prepare an analysis in attaining the 
economic objectives for this contract.  The analysis should recommend specific areas in which 
the Rule 21 requirements can be further simplified in order to decrease the interconnection 
application and equipment costs.  Key elements of this analysis shall be included in the final 
report. 5   

Comparing common features of interconnections under the old Rule 21 with those same 
features of interconnections after revisions to Rule 21 will gauge progress toward 
interconnection that is less costly and less time consuming.   Meaningful comparison will 
require sufficient samples of projects, both before and after Rule 21 was first published in its 
revised form (12-21-2000).  

 5

                                                      

2 The three utilities have subsequently filed additional advice letters updating Rule 21 to ensure 
consistency. 

3 Standard Agreement 500-00-013, Exhibit A, page 1. 

4 The contract text refers to the current Rule 21 as “Revised Rule 21”, since it is “revised” from the old 
PURPA-era Rule 21.  In this paper, the Revised Rule 21 is the basis of the Trendline (that is, the 
interconnection conditions existing after passage of the Revised Rule 21); the old Rule 21 is the condition 
underlying the Baseline.  

5 Standard Agreement 500-00-013, Exhibit A, page 6. 

 



 

1.1. Objectives 
The contract technical objectives that are the basis of the assessment are as follows: 

1. Process Improvement Objective 

Evaluate whether Revised Rule 21 has improved the process of interconnection of 
DG to the electrical system;6  

2. Simplified Interconnection Objective  

Assess the potential for simplifying Rule 21 further to expand the types of different 
applications eligible for a “Simplified Interconnection” and thus improve the 
cost-effectiveness of interconnection. 

 

The economic objectives assessed in this Report are as follows:   

3. Time Reduction Objective 

Reduce the average time associated with approval and installation of interconnection by more than 20 
percent for projects less than 1 MW. 

4. Cost Reduction Objective7  

Reduce the cost of interconnection below what was experienced prior to the Revised 
Rule 21 by 30 percent for units less than 1 MW and by 15 percent for units equal to 
or greater than 1 MW; 

 

1.2. Progress Toward Objectives 
Cost Effectiveness, in its meaning in this paper, is the degree to which Rule 21 meets the 
objectives of the FOCUS-II contract (see Section 1.1).   Measuring cost effectiveness, that is, 
progress toward the objectives, requires construction of a “Baseline” of what would have 
happened absent revisions to Rule 21 and comparing that to a “Trendline” of what actually 
happened.  Measurement is a four-step process:  

1. Collect data for a Baseline made up of interconnection projects or requirements under 
conditions of the old Rule 21 or equivalent non-Rule 21 situations;  
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6 Interpreted to apply only to the distribution system.  

7    This study did not include a determination of interconnection costs, through customer surveys or 
other methods, either before or after the Revised Rule 21.  Interconnection costs are very difficult to 
quantify, because it is not a simple matter to establish what would be part of the power plant and what 
has been added solely because of additional utility requirements.  Data covering the period before the 
Revised Rule 21 was available on relative cost overruns—amounts, that is, that customers considered to 
be in excess of what they expected to pay.   

 



 

2. Collect data for a Trendline made up of interconnection projects or requirements under 
conditions of the Revised Rule 21;  

3. Compare the Trendline to the Baseline; 

4. Compare results of Step #3 with the objective, to yield progress toward the objective.   

Each objective has one or more Baseline data source and one or more Trendline data source.  
Comparison may result in qualitative or quantitative value.  The following sections will cover 
the Baseline and Trendline data sources and methodologies for comparison for each objective.   

1.2.1. Data Sources 
It was not possible to obtain complete economic and technical data for each project in the 
Baseline and the Trendline because some of the data is proprietary and protected.  A significant 
amount of data was, however, available, and does allow certain conclusions to be reached, but 
also leaves some gaps in the understanding of cost effectiveness.   

Four data sources were used to determine cost effectiveness of California interconnections 
under Revised Rule 21:  

1. A report titled “Making Connections” on pre-2001 interconnections from DOE8 
provided the baseline data; 

2. Lists of distributed generation interconnections under Revised Rule 21 provided by 
PG&E, SCE and SDG&E to the California Energy Commission and the Rule 21 Working 
Group;  

3. Details of the interconnection review process provided to the FOCUS team by the three 
major utilities:  separation of interconnection applications into those approved through 
Initial Review, those approved through Supplemental Review and those approved 
following a Detailed Study; 

4. The Revised Rule 21 itself. 

 
Though on-site power generation is not new, DG is new as an emerging industry; there are few 
available studies of the costs of interconnection.  It was decided to use for Baseline data the 
NREL9-sponsored report entitled “Making Connections”10  data.  Making Connections is a case 
study of 65 interconnections undertaken across the United States. This information was 
gathered from interviews with manufacturers, developers and owners of distributed generation 
projects.   All major technologies, fuels, sizes and operating modes, were represented.  

 7

                                                      

8 Department of Energy 

9 National Renewable Energy Laboratory 

10 Making Connections Case Studies of Interconnection Barriers and their Impact on Distributed Power Projects, 
R.B. Aldefer, M. Eldridge, T. Starrs, May 2000.   

 



 

Interconnection barriers are described in detail.  Some of the Baseline data for this comparison 
comes from MC.  Since most of these interconnections were made under different requirements 
than California’s old Rule 21, an analysis is carried out to eliminate projects from the baseline 
not representative of those requirements.   

MC does not disclose absolute cost or delay information.  Instead, it is based on interviews with 
DG developers and presents relative costs and delays—that is, dollars and months over the 
customer’s expected expenditure.  The report does not claim to be balanced.  It states, “…these 
cases primarily represent the developers views of what they encountered in seeking to 
interconnect these facilities.  Therefore, the cases reported here may not reflect what might be a 
very different utility position with respect to some of the cases”.  Section 2.0 below contains a 
detailed description of what information is used from the NREL report and how it is applied to 
measure progress toward the objectives.   

The second data source under the Revised Rule 21 for determining cost-effectiveness is the 
series of California Interconnection Status Reports (“CaIS Reports”) provided monthly by each 
of the large California IOUs as a courtesy to the interconnection Working Group, at the request 
of the California Energy Commission.11  This data is available to all stakeholders and consists of 
information gathered by each utility on interconnection activity in its own territory.  It is 
therefore deemed to be accurate, usable both for both Baseline (applications prior to 12-21-2000) 
and Trendline (applications after 12-21-2000).  CaIS Reports contain information on all 
distribution-level interconnections in the IOU territories—except Net Energy Metering (NEM) 
projects.  Data have been collected monthly since April of 2001.  Fields include: Customer Type, 
City, Total Gross kW, Technology, Interconnect Type, Operating Mode, Date Received, 
Requested On-line, Contract Execution, Authorized Interconnect Date, and Status.  Time-to-
interconnect is well documented and includes both absolute and relative delay information.  No 
absolute or relative interconnection costs are disclosed.  

The third data source was a summary listing provided by each of the California utilities at the 
request of the FOCUS group.  While each utility provided the data in a different format, the 
information showed how utility review was conducted by each utility: which applications were 
approved following Initial Review, which others were approved following Supplemental 
Review, and which were approved following a formal Interconnection Study.  The utility 
charges for these reviews were generally available, but the cost of performing the 
interconnection is a more complex matter, and those costs were not obtained.   

The fourth data source for determining Cost Effectiveness is the Revised Rule 21 itself.  Making 
Connections contains recommendations for reducing interconnection barriers.  Where these 
recommendations serve as a relevant Baseline, they can be compared to Revised Rule 21 see to 
what extent they are fulfilled.  Revised Rule 21 can also be compared against Baseline situations 
to see whether the improved requirements would cause reduced cost if applied.   

 8

                                                      

11 Summaries of CaIS Reports may be found at: 
http://www.energy.ca.gov/distgen/interconnection/rule21_stats.html 

 



 

1.2.2. Cost Effectiveness Methodology 
In order to measure progress toward achieving the objectives, we defined the Baseline, 
Trendline, and comparison result data type.  Each objective below will begin with a description 
to give an idea of the overall methodology for measuring cost-effectiveness.    

 

Process Improvement Objective 

Description: The evaluation compares the Baseline interconnection process, as applied in 
particular Baseline projects, with the Revised Rule 21 interconnection process.  An 
improved process is scored as a percentage of actual achievement against a standard of 
complete success (where success=100%, failure=0%).   

Baseline data source:  Making Connections  

Trendline data source: Revised Rule 21 

Result: Scored qualitative comparison 

 

 Simplified Interconnection Objective  

Description:  Document results of efforts to expand applications eligible for Simplified 
Interconnection12.  Under Revised Rule 21, there are three tracks to interconnection: 1. 
Approval upon Initial Review resulting in Simplified Interconnection ; 2. Approval upon 
Supplemental Review either through Simplified Interconnection or with additional 
requirements; and 3. Approval following a Detailed Study, probably resulting in 
additional requirements.  The first is usually the fastest and least expensive track; the 
third (Detailed Study) is usually the longest and costliest track.  The Simplified 
Interconnection Objective aims to measure the number of projects taking the fast track.  
Expanded eligibility for Simplified Interconnection counts as qualitative (non-numerical) 
improvement in cost-effectiveness. 

Baseline data source: Making Connections  

Trendline data sources: 1. Revised Rule 21; 2. Special utility interconnection reports. 

Result: Quantitative comparison of total projects passing on Initial Review (and 
Supplemental / Detailed Study) as a percentage of total interconnections;  

 

 Time Reduction Objective 

                                                      

12 According to Rule 21, Simplified Interconnection is “Interconnection conforming to the minimum 
requirements under this Rule, as determined by Section I.”  See Rule 21, Section I for details: 
http://www.energy.ca.gov/distgen/interconnection/california_requirements.html 
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Description: Compare Rule 21 time delays in approval with baseline time delays; if  

Revised Rule 21 reduces interconnection delay by 20% or more for units less than  

1MW, the Time Reduction Objective will be met. 

 Baseline data source: Making Connections, CaIS Reports 

Trendline data source: CaIS Reports 

 Result: Numerical comparison 

 

Cost Reduction Objective 

Description: Reconstruct Rule 21 Trendline cost data from MC projects, comparing them 
to Baseline MC cost data; if units smaller than 1MW are reduced in cost by at least 30% 
from the baseline, or 15% for units equal to or greater than 1MW, the Cost Reduction 
Objective will be met.  Removal of technical and business barriers (as defined in MC) 
from baseline projects counts as qualitative improvement in cost-effectiveness, but will 
not be scored.   

Baseline data source: Making Connections 

Trendline data source: Engineering estimates of Revised Rule 21 costs of compliance 

Result: Estimated numerical comparison 
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2.0 Cost Effectiveness Baselines 

2.1. Baseline Methodology 
 

NREL’s “Making Connections” report is based on interviews conducted with developers of 65 
distributed generation projects across the United States.  Of these, 26 were selected as case 
studies and given detailed treatment.  Twenty-five of the 65 projects gave figures on how much 
the cost to interconnect exceeded their expectations; thirty-nine of 65 gave figures on how much 
the time to interconnect exceeded their expectations.  The report is useful to an assessment of 
Rule 21 cost effectiveness because it contains baseline information that relates to the four 
technical and economic objectives described in Section 1.2.2 above:  

1. It provides an “Action Plan” useful in determining whether the Process Improvement 
Objective has been met;   

2. It contains data for all case studies reporting time overruns, useful as a baseline of 
comparison for the Time Reduction Objective.   

3. It contains data for all case studies reporting cost overruns, useful as a baseline of 
comparison for the Cost Reduction Objective;  it contains descriptions of each case 
study, useful in assessing the applicability of Baseline costs to the Trendline.  

Not all of these 65 projects contained in the NREL report can be used in the Baseline.  Solar and 
wind generation projects equal to or smaller than 10 kW are eligible in California for Net 
Energy Metering (NEM)13 and were not originally covered under Rule 21.14  There is separate 
regulatory code15 that describes how utilities are required to handle these projects.  This paper 
will not include NEM less than or equal to 10kW because California law mandates that the costs 
associated with such projects must be borne by the utility. 

Furthermore, projects in the NREL study delayed by issues that would be unlikely to exist in 
pre-Rule 21 California have been removed from the Baseline.16  NREL study projects are also 
excluded from the baseline when the barrier to project operation is something other than 
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13 Net Energy Metering is the utility tariff that allows customers to install certain renewable energy 
generators (primarily photovoltaic and wind) and sell excess power back to the utility at the customer’s 
retail rate.  This is sometimes called “spinning the meter backwards”, since the meter actually turns in 
reverse when the system is exporting power.    

14 California has an expanded Net Energy Metering program, covering renewable generation up to 1MW 
that was established in 2001, with sunset provisions extended in2003.  IOU’s perform Initial Review (and 
Supplemental Review, if necessary) on “expanded” NEM projects (11 - 1000kW).  Efforts are currently 
under way to bring NEM projects into harmony with Rule 21, although some differences will remain.  
One of these differences is that the Utility’s are required to absorb the cost of NEM interconnection study. 

15 Public Utilities Code, Section 2827. 

16 Such as the “steam subsidy” in MC Case #1 or the “Power for Jobs” tariff in Case #10.   

 



 

interconnection (environmental regulations or standby rates, for example).  When Net Energy 
Metered projects and projects with non-interconnection issues are eliminated, forty-one sites 
from the Making Connections report are left in the baseline: 6 inside California and 35 outside 
the state.  

The time delay Baseline is supplemented here by CaIS projects in California that began the 
process of interconnection prior to December 21, 2000—the date that the CPUC17 issued its 
decision to adopt Revised Rule 21.  There are a total of twelve CaIS projects that fit this 
description, all from SCE and SDG&E.  None of these projects went online prior to December 
21, 2000—all went into service after that date.  In consideration of how these projects were 
administered, however, their inclusion in the Baseline makes sense:  

• They didn't use the Revised Rule 21 application form;  
• They didn't go through Initial Review, as defined by the new Rule 21;  
• They were not subject, therefore, to the time limits and constraints imposed by the 

new Rule 21;  
• There was no such thing as Simplified Interconnection when they applied;  
• There was no such thing as Certified Equipment when they applied (although the 

concept of Interim EC Approval may have been applied periodically);  
• They were processed by the utility, at the time they were received, the same way 

baseline projects were processed;  
• There is no provision under Revised Rule 21 that would reduce the time to review or 

the cost to implement interconnections that were already underway under the old 
Rule 21.  

For these reasons, the 12 early CaIS projects are included in the Baseline.  Appendix A shows a 
complete list of projects included in the Baseline.   

 

2.2. Baseline for Process Improvement Objective 
The Making Connections report offers a “Ten-Point Action Plan for Reducing Barriers to 
Distributed Generation”.18   
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17 California Public Utilities Commission 

18  Making Connections, Executive Summary, p. iv.     

 

 



 

Table 1 “MAKING CONNECTIONS” TEN-POINT ACTION PLAN 

Reduce Technical Barriers 

1. Adopt uniform technical standards for interconnecting distributed power to the grid. 

2. Adopt testing and certification procedures for interconnection equipment. 

3. Accelerate development of distributed power control technology and systems.  

Reduce Business Practice Barriers 

4. Adopt standard commercial practices for any required utility review of interconnection.  

5. Establish standard business terms for interconnection agreements.  

6. Develop tools for utilities to assess the value and impact of distributed power at any point on the 
grid.  

Reduce Regulatory Barriers 

7. Develop new regulatory principles compatible with distributed power choices in both competitive 
and utility markets.  

8. Adopt regulatory tariffs and utility incentives to fit the new distributed power model.  

9. Establish expedited dispute resolution processes for distributed generation project proposals.  

10. Define the conditions necessary for a right to interconnect. 

 

 

These ten points will be treated in this paper as baseline conditions that, if fulfilled by the new 
Rule 21, are considered evidence of qualitative fulfillment of the Process Improvement 
Objective.  The rationale for this approach is that to the extent Rule 21 is making progress 
toward achieving one or more of these 10 points, it is making progress toward “[improving] the 
process of interconnection of DG to the electrical system”, as required by the Process 
Improvement Objective.   

Some of these points do not concern interconnection and should be modified or eliminated from 
consideration for our comparison:  

• Point #3 recommends acceleration of control technology and is beyond the scope of 
this study; 

• Point #7 recommends the formulation of new regulatory principles and will be 
narrowed to include interconnection only;  

• Point #8, addresses regulatory tariffs and utility incentives, which are issues outside 
the scope of this study and will be narrowed to include interconnection only. 

 

 13

 



 

As an aside, the revised Rule 21 was among the first in the nation to adopt uniform standards 
for interconnecting distributed generation, to develop and adopt testing and certification 
procedures, to adopt standard application forms and review processes, and to develop utility 
tools to assess the impact of distributed power upon the grid, and, and the Working Group has 
helped towards many of the other recommendations.  The Working Group has used the NREL 
Making Connections Report as a springboard from which to launch improvements in the 
processing and review of DG interconnections.  This report assesses the cost and time impact of 
those improvements. 

 

2.3. Baseline for Simplified Interconnection Objective 

2.3.1. Baseline Interconnection Process 
The Simplified Interconnection Objective baseline is simple to construct because the old Rule 21 
did not provide for Simplified Interconnection.19  All projects had to go through what is now 
called Detailed Study.  Any interconnection made with less than a Detailed Study, therefore, 
represents progress toward the objective.  Evidence for this progress is found in the Revised 
Rule 21.  As shown in Section 3.2, the utilities have provided information on interconnections 
requiring Simplified, Supplemental and Detailed Study.  To the extent that Revised Rule 21 
provisions and Certification provide process improvement and opportunities for Simplified 
Interconnection or Supplemental Review (thereby avoiding a Detailed Study), they successfully 
fulfill the Simplified Interconnection Objective.   

2.3.2. Overall Baseline Results 
The 65 Baseline interconnection projects tracked in Making Connections produced the following 
results:  

• 29 were completed and interconnected—no detail was given, but it is reasonable to 
assume they operate in parallel with the grid (on-site load with no export);  

• 9 were  interconnected and are explicitly operating in parallel with no export;  
• 2 were disconnected from the grid, and it is unknown whether they are operating 

isolated from the grid or were shut down;  
• 7 were installed (at time of writing of MC) but were not then interconnected, though 

perhaps operating isolated from the grid (i.e. not in parallel with the EC) in the 
interim;  

• 13 were pending (at time of writing of MC);  
• 5 were abandoned.   

 

 14

                                                      

19 A project qualified for Simplified Interconnection is one that is approved following only the Initial 
Review, and in some cases following the Supplemental Review, and does not require a Detailed Study.  

 



 

2.4. Time Reduction Objective 

2.4.1. Considerations in Constructing the Baseline 
The Baseline for the Time Reduction Objective comes from these sources:  

• The Making Connections report;  
• The California DG lists (CaIS Reports), modified and prepared as described above in 

Section 2.1.    
 

Both Making Connections and CaIS have time-related data, but they are each in a different 
format.  Making Connections shows only relative time overruns, that is, months beyond 
expected completion date.  The CaIS data tracks the actual date that the interconnection 
application was received, the requested online date, and the actual date that the project is 
cleared for interconnection.  By subtracting the requested date of interconnection from the 
actual date of interconnection, it is possible to get the number of days the customer perceives 
that the interconnection is early or late.  The last step to put the Making Connections and CaIS 
data in the same format (relative days early/late), is to convert Making Connections baseline 
data to days, multiplying months late by the average number of days per month.  

Although the point of the original Making Connections report was to show how interconnection 
remains a barrier to distributed generation, the time delays in this Baseline cannot necessarily 
be ascribed to the utility.  It is likely that some delays result from events occurring on the 
customer side of the project.  The date the customer requests to be online may be unreasonable.  
The causes of a delay may have nothing to do with interconnection.  With the exception of a few 
of the Making Connections Case Studies, the data below comes without any report of its cause.  
This report does not seek the cause of any unexplained delay.  Testing the Time Reduction 
Objective, and the other Objectives as well, only requires comparing the Trendline to the 
Baseline to see whether the conditions of the Objective are met.   

 

2.4.2. Time Delay Baseline 

2.4.2.1. California Time Delay Baseline 
There are sixteen projects in the California Time Delay Baseline—four from Making 
Connections, twelve from the CaIS list.  For this report, Time Delay is defined as the time span 
to interconnect beyond what the developer thought was reasonable.  The project delays range 
from 30 days to 286 days.    

The following table shows the results for California, sorted in ascending order of length of delay 
in days.   
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Table 2 CALIFORNIA INTERCONNECTION TIME DELAYS 

State Project ID20 kW Technology21 Time Delay Total Days

CA 13.32CA 132 PV 30 

CA 0.52CA 2100 Wind 61 

CA 0.01SCE 235 FC 92 

CA 0.01SDGE 23,500 NGCT 100 

CA 0.07SDGE 200 NGIC 117 

CA 0.57SDGE 400 NGIC 117 

CA 0.02SCE 1,275 NGIC 117 

CA 0.03SCE 14 PV 144 

CA 0.04SCE 14 PV 144 

CA 0.10CA 7.5 PV/Propane 152 

CA 0.22CA 37 NG Turbine 183 

CA 0.05SCE 60 NGMT 201 

CA 0.08SDGE 400 NGIC 240 

CA 0.04SDGE 14,769 NGCT/Steam 255 

                                                      

20 The Project IDs are different for CaIS data and for Making Connections.   The CaIS Project IDs are 
comprised of a sequential number #.## (numbered sequentially for each utility by date the application 
was received), followed by the three- or four-letter acronym for the California utility service territory 
where they are located.  The Making Connections Project IDs are comprised of a sequential number 
##.## followed by the state two-letter code for the state in which they are located.  The two most 
significant digits of the sequential number denote the Making Connections Case Study number (from 1-
26).  If the project is not included in the Making Connections Case Studies, the corresponding number in 
the Project ID is 0.  This ID system was invented specifically for this paper because it became necessary to 
link up project characteristics in Making Connections and to eliminate redundancy and avoid double 
counting in the CaIS lists.  No ID system is implemented in either original source.  The ID system 
facilitates quick distinction between the CaIS projects and the Making Connections projects and allows 
tracking of specific projects and cross-referencing by interested readers.   

21 PV= Photovoltaic; NGMT= Natural gas microturbine; NGIC = Natural gas internal combustion engine; 
FC = fuel cell; NGCT = Natural gas combustion turbine. 
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CA 0.06SDGE 200 NGIC 265 

CA 0.05SDGE 200 NGIC 286 

 

2.4.2.2. Non-California Time Delay Baseline 
There are 22 projects in the Time Delay Baseline for non-California states, with delays ranging 
from 0 to 5475 days.   All non-California projects are from the Making Connections report.   
Table 3 shows the non-California Baseline.  The Iowa wind turbine, ID #0.28IA, has a delay of 
15 years; the New England Cogen plant, ID #0.57NE, has a delay of 6 years.  Though these are 
included for illustrative purposes, they represent statistical outliers and tend to skew averages, 
making average Baselines higher than they should be.  For this reason, the California Baseline is 
used to measure Time Reduction, because it’s the most representative for comparison with the 
Trendline.     
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Table 3 NON-CALIFORNIA INTERCONNECTION TIME DELAYS 

State Project ID kW Technology Time Delay Total Days

CO 0.29CO 100 Hydro pump 0 

CO 0.50CO 1925 Cogen 0 

IL 0.47IL 1200 Cogen 0 

MN 0.19MN 20 Wind 0 

MN 18.21MN 35 Wind 0 

MN 0.41MN 600 Wind 0 

MN 0.62MN 23,000 Wind 0 

TX 16.37TX 500
Wind (multi 

sites) 0 

CO 12.33CO 140 IC Engine 30 

MS 3.60MS 15,000 Cogen 61 

OH 20.18OH 20 PV/Wind 61 

PA 17.23PA 43 Photovoltaic 61 

IL 21.17IL 17.5 Wind 91 

IL 0.49IL 1650 IC Engine 91

NE 0.65NE 56,000
Waste-to-

energy 183

HI 14.30HI 120 IC Engine 243

NE 0.25NE 50 Cogen 365

NY 0.40NY 560 Cogen 365

MD 9.43MD 703 Steam turbine 426

NE 0.39NE 500 Cogen 730

NE 0.57NE 8000 Cogen 2190

IA 0.28IA 90 Wind 5475
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2.4.2.3. National Time Delay Baseline 
The National Baseline is the average of the California Baseline (Table 2) plus the Non-California 
Baseline (Table 3).  Table 4 shows averages for each, sorted by kW size.  These averages and size 
categories become the basis for comparison with the Trendline.   

 

Table 4 AVERAGE INTERCONNECTION TIME DELAY BASELINES 

 

Average Time 
Delay - All 

(days) 
Interconnection 
Average (days) 

Delay Reduction 
Needed to Meet 

Objective 

California Baseline <1MW 178 366 73 

California Baseline 1MW+ 157 456 0 

Non-CA Baseline <1MW 523 n/a n/a 

Non-CA Baseline 1MW+ 361 n/a n/a 

National Baseline <1MW 308 366 73 

National Baseline 1MW+ 300 456 0 

 

 

2.5. Cost Reduction Objective 

2.5.1. Considerations in Constructing the Baseline 
Ultimately, all impacts result in a cost impact, and it is the cost reduction that is the most 
significant benefit for DG interconnections.  While this study will endeavor to reach meaningful 
conclusions, four facts restrict and inform possible ways of constructing the cost metric:  

• No hard cost data are available for the NREL study relative to either the cost to the  
utility of an interconnection study or to the cost to the developer of installing and 
testing required interconnection equipment;  

• No hard cost data are available for the period after 12/21/2000 when the Revised 
Rule 21 went into effect.   

• CaIS and some Making Connections projects contain time delays but no cost 
information.  

• Most of the Making Connections costs are estimates and were not actually incurred at 
the time the report was written.    
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2.5.1.1. Using Relative Cost Data 
To overcome the first two restrictions, the baseline costs were examined to assess whether they 
would accrue to the project under the Revised Rule 21.  If the Revised Rule 21 creates a 
condition or conditions that eliminate the cost, that will be counted as progress toward the Cost 
Reduction Objective.  It isn’t always possible to know what conditions caused the cost in the 
first place since the costs of detailed interconnection studies are not available.  However, the 
requirements in the new Rule 21 were put in place to eliminate costly interconnection fees, 
detailed studies, and burdensome technology-specific requirements wherever functional 
requirements could ensure safety and reliability of the grid.  Given the myriad contingencies 
however, no one expects the Revised Rule 21 to be able to foresee all interconnection situations 
at actual sites.  There are many areas where the technical requirements are not spelled out in 
Rule 21.  In these areas, the utility has discretion.  Projects in the baseline that fall into one of 
these gray areas will not be used, since Revised Rule 21 gives no clear advantage over the old 
Rule 21 situation.   Constructing the cost baseline, therefore, requires a project-by-project 
assessment of whether Revised Rule 21 would impact the Baseline project cost.  Projects with 
insufficient information to make a determination are excluded from the results.  MC estimates, 
where given, are used at face value.   

  

2.5.1.2. Carrying Cost of Money 
The lack of cost data in the CaIS projects cannot be overcome, except by engineering estimates, 
because interconnection labor and material costs aren’t available.  One calculable cost associated 
with delay is derived from the interest rate paid for capital borrowed to finance the project.  The 
third restriction described in Section 2.5.1 can be overcome for carrying costs by attributing an 
assumed cost of money to each technology and time delay, thereby quantifying its cost.  That 
way, all CaIS projects may be included in the cost overrun Baseline and Trendline and a portion 
of interconnection cost overrun may be accounted for.  All Making Connections projects with 
reported time delays can be valued in the same way.  Including projects without labor and 
material cost overruns is equivalent to setting those cost overruns to zero—in other words, the 
interconnection costs what the customer expects that it should cost, and no more.  Although this 
is probably not a totally accurate picture, it is a conservative assumption and useful for 
assessing overall cost-effectiveness.  

To derive the time value of money, or carrying cost, assumptions were made about how much 
money is spent during the process of interconnection.  This varies considerably from one project 
to the next, so it makes sense to choose values that represent average expenditures for each 
technology type.  The rationale behind assessing these costs is that if the technology had been 
installed and the project up and running at the customers expected online date, the investment 
would be available to produce returns.  But because of the delays, it is necessary to continue 
paying interest on the capital cost of the project without receiving any returns.   

Many factors are involved in the overall purchase and installation cost of distributed energy 
resources (DERs).  A recent study of the market in California for Combined Heat and Power 
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(CHP) contains a table of approximate cost per kW for a variety of prime movers and sizes, 
useful for the purposes of this paper.22     

Table 5 CARRYING COSTS FOR VARIOUS DER TECHNOLOGIES AND SIZES 

Representative On-site Generation Cost and Performance

Microturbine Gas 
Engine Fuel Cell

Gas 
Engine

Gas 
Turbine

Gas 
Turbine PV Sm Wind Lg Wind

Size kW 50 100 200 800 5,000 25,000 10 10 1000
Heat Rate (Btu/kWh HHV) 11,741 11,147 6,205 9,382 9,125 7,699 n/a n/a n/a
Recov. Exhaust Heat (Btu/kWh) 4600 1600 1200 3709 2800 n/a n/a n/a
Recov. from Coolant (Btu/kWh) 2600 1600 2500 n/a n/a n/a
Package Cost ($/kW) $350 $500 $900 $300 $300 $300 $4,000 $3,000 $800
Heat Recovery $150 $100 $75 $75 $75 $75 $0 $0 0
Emission Controls $0 $70 $0 $29 $51 $50 $0 $0 0
Project management $18 $25 $45 $15 $15 $15 $45 $45 45
Site & Construction Management $25 $35 $63 $21 $21 $21 $63 $63 63
Engineeering $14 $20 $20 $12 $12 $12 $20 $20 20
Civil $50 $75 $100 $38 $15 $13 $100 $100 100
Labor/Installation $70 $100 $120 $38 $45 $45 $120 $120 120
CEMS $0 $0 $0 $0 $30 $20 $0 $0 0
Fuel Supply-compressor $40 $0 $0 $0 $20 $15 $0 $0 0
Interconnect/Switchgear $50 $75 $38 $31 $10 $3 $38 $38 37.5
Contingency $18 $25 $27 $15 $15 $15 $27 $27 27
General Contractor Markup $78 $103 $139 $57 $61 $58 $139 $57 $61
Bonding/Performance Guarantee $24 $31 $14 $17 $18 $18 $14 $17 $18
Carry Charges during Constr. $15 $20 $27 $11 $24 $23 $80 $61 $45
Carry Costs per kW per day $0.0424 $0.0555 $0.0738 $0.0310 $0.0660 $0.0633 $0.2189 $0.1672 $0.1239

 

The table makes the following assumptions:  

• Of total construction cost, 50% has been paid during the period of interconnection 
delay; 

• Interest rate is 7%;  
• Construction (for a project without delays) takes 1 year for units 1MW+ and 6 months 

for units <1MW.   
 

The final line simply divides the “Carry Charges during Construction” by days per year to 
show the carrying costs per kW per day.  To derive the total cost overrun due to delay, the 
technology and size are matched to the project, and the carrying cost per kW per day is 
multiplied by the number of days of delay.   
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22 http://www.energy.ca.gov/reports/2000-10-17_700-00-009.PDF, Onsite Energy, “Market Assessment 
of Combined Heat and Power in the State of California, July 1999.  PV costs come from 
http://solstice.crest.org/articles/static/1/binaries/REPP_FL_100202.pdf.  Wind costs come from 
http://www.energy.ca.gov/distgen/economics/capital.html.   

 

 



 

 

2.5.1.3. Lost Opportunity Cost 
Perhaps the biggest cost associated with delays in interconnection is the lost opportunity cost.  
Opportunity costs consist of project revenue, as from sales (or avoided cost of purchase) of 
electricity, of an electric generator.  These revenues are “lost” when there is a delay in 
completion of the project.  In this instance, the delay of concern is for interconnection.  Data on 
opportunity cost is usually proprietary, so a surrogate means for estimating this cost was 
developed, using conservative assumptions.  For example, it is assumed that an investor in DG 
would probably not accept less than a 6.5% return on invested capital.23  Assume that a 100kW 
power plant with a 50% capacity factor costs $2000 per kW installed, or $200,000.  It will run 
4380 hours per year and (assuming 100% operation during these hours) generate 438,000 kWh 
per year.  A 6.5% return on $200,000 invested would equal $13,000 per year, or about 
$0.03/kWh. This figure is used for all units under 1 MW. 

  Costs per kW for units 1 MW and above are assumed to be $1000/kW, so that $0.015/kWh 
would generate a 6.5% return if run half time.  If the operating hours are shorter—a peak 
shaving application, for example—the ROI per kWh would have to be higher to support the 
same return; and vice versa.  The table below shows four common operating modes and their 
hours and profitability characteristics for units < 1MW.  Section 3.4.3 further describes the 
conservatism of these ROI/kWh assumptions.  

 

Table 6 HOURS ASSUMED FOR OPERATING MODES (UNITS < 1 MW) 

Operating Modes Hours/year $/kWh ROI Hours breakout 

Cogeneration           5,200 $0.025 16hrs M-F; 10hrs S/S 

Peak Shaving           2,080 $0.063 8hrs M-F 

Primary Power           6,307 $0.021 8760 x 72% available 

Emergency/Backup             100  $1.300 Extended emergency 

 

2.5.1.4. Savings in Interconnection Fees and in Interconnection Costs 
The simplified processes developed under the Revised Rule 21 have a fixed fee associated with 
Initial Review ($800) and with Supplemental Review ($600).  Before the revised rule, all 
applications had to undergo an Interconnection Study.  Before the Revised Rule 21, the 
requirements imposed on simple interconnections could be severe, because utility protection 

                                                      

23 This number is arbitrary, though probably low; DG is still a somewhat risky investment and one would 
expect a return commensurate with the risk.  
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engineers knowledgeable with interconnecting giant power plants to the transmission grid, but 
unfamiliar with interconnecting small plants tended to impose unnecessarily burdensome 
requirements.  Detailed Study is estimated here to cost $7,500—a conservative figure supported 
by recent anecdotal evidence.  The cost difference calculated for each project between old and 
Revised Rule 21 equals $6,100 for Supplemental Review and $6,700 for Simplified Review—
average $6,400. 

 

2.5.2. The Cost Comparison Baseline 
The interconnection cost overrun per kW, the delay carrying cost per kW, lost opportunity cost, 
and the interconnection cost are included for every project in the Baseline for economic 
objectives (see Appendix A).   Projects that do not have adequate cost or time data are marked 
“n/a”.  The Cost Objective has targets for units under 1MW (30% cost reduction) and for units 
1MW and above (15% cost reduction).  Progress toward these targets and an assessment of all 
costs included in the previous section (2.5.1) is described in Section 3.4.  

 

3.0 The Cost Effectiveness of Revised Rule 21 
 

On December 21, 2000, CPUC Decision 00-12-037 24 approved the Rule 21 language adopted by 
the California Energy Commission.  PG&E, SDG&E, and SCE have now replaced their former 
Rule 21 with the approved Model Tariff, Interconnection Application Form, and 
Interconnection Agreement.  Each utility filed again in late 2002 to make additional changes and 
to increase rule uniformity, and there were several other minor filings.  The Interconnection 
Working Group continues to consider changes to Rule 21 and its associated documents with the 
goals of simplifying the process of interconnection, complying with evolving tariffs, and 
keeping the utility implementations uniform.  A third tariff Advice Letter filing is expected for 
all three utilities by Spring 2004.  Advice Letters are changes recommended by the utilities.  
Upon adoption by the CPUC, they become part of Rule 21. 

 

3.1. Process Improvement Trendline vs Baseline 
While no specific process improvement Baseline was stated in the FOCUS contract, MC contains 
an excellent Proxy for comparison: the Ten-Point Action Plan shown in Table 1 above.  To the 
extent that the Ten Points are fulfilled in the Revised Rule 21, then progress is being made 
toward the Process Improvement Objective.   Table 7 shows how each of the “Ten Points” are or 
are not fulfilled by the Revised Rule 21.  A brief narrative description of each point follows.   
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24 http://www.cpuc.ca.gov/PUBLISHED/FINAL_DECISION/4117.htm 

 



 

 

Table 7 Fulfilling the Process Improvement Objective 

 

Barrier Types Baseline conditions

Met in 
Trend 
line? % Met Rule 21 Code

Technical 1. Adopt uniform technical standards... Y 100%

Section D, I, J, 
Incorporating P1547 
Provisions 

Technical 2. Adopt testing and certification procedures... Y 100% Section J
Technical 3. N/A N/A N/A N/A

Business Practice 4. Adopt standard...practices for...utility review. Y 50-100% Section C & I
Business Practice 5. Establish standard...interconnection agreements. Y 100% Standard Agreements
Business Practice 6. Develop tools for utilities to assess...[DER]...on the grid. Y 50% FOCUS-II DG Monitoring 

Regulatory 7. Develop...regulatory principles compatible with [DER]... Y 100% Objectives of FOCUS-I
Regulatory 8. Adopt regulatory tariffs Y 100% Rule 21
Regulatory 9. Establish expedited dispute resolution processes... Y 100% Section G
Regulatory 10. Define the conditions necessary for a right to interconnect. Y 50% Section B.1

Total 83%

3.1.1. Point #1: Adopt Uniform Technical Standards 
Uniform technical standards have been the cornerstone of the Revised Rule 21 effort from the 
start.  Though the Rule 21 revision effort was contemporaneous with the IEEE25 national 
technical standards development (in the “P1547 Working Group”), it was never the intent of the 
California technical interconnection group to create a separate California “standard”.  In fact, it 
was implicit that when the national standard was released, that Rule 21 would embrace it.  
Meanwhile, Rule 21 worked out many of the procedural details of technical implementation of 
interconnection requirements.  The IEEE Standards Board approved IEEE 1547 Standard for 
Interconnecting Distributed Resources With Electric Power Systems on June 12, 2003.  It was 
found that the IEEE Standard was only technical, limited in scope and did not cover the wide 
range of issues such as grid impact evaluations addressed in Rule 21.  In November 2003, the 
California interconnection Working Group began the process of reconciling its technical details 
into the technical requirements (Section D), the Initial Review (Section I), and Certification and 
Testing (Section J) with IEEE 1547.   

3.1.2. Point #2: Adopt Testing And Certification Procedures 
Section J of the Revised Rule 21, as mentioned above, completely covers procedures for Testing 
and Certification for interconnection equipment. 

3.1.3. Point #3: Accelerate Development Of DP26 Control Technology & Systems 
As mentioned in Section 2.1 above, development of control technologies is not within the scope 
of the FOCUS-II subcontract, nor a part of any of the California interconnection discussion, nor 
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25 Institute of Electrical and Electronics Engineers 

26 Distributed Power 

 



 

of Rule 21 itself.  Therefore, this point is not applicable as a measure of progress toward the 
objective.   

3.1.4. Point #4: Adopt Standard...Practices For...Utility Review 
Section C of Rule 21 establishes standard fees and timelines for utility administration of the 
interconnection process.  Rule 21 Section I (following Section H) lays out in detail how the 
utility is to review each interconnection: the set of steps or “screens” that each interconnection 
must pass to qualify for Simplified Interconnection.  If the interconnection fails a screen or 
screens, it enters Supplemental Review.  The Interconnection Working Group also established a 
less formal guideline for Supplemental Review that describes some of the steps and processes 
that should go on during that process.27  Because each of the IOUs are under CPUC jurisdiction 
to carry out the Rule 21 tariff, Section C and Section I function in California as a standard set of 
requirements for utility review.  While the Supplemental Review guideline does not have the 
authority of regulatory jurisdiction, it does serve as a template for how a utility could carry out 
the Supplemental Review process.  

There are sections of Rule 21 that do not spell out technical details of implementation, and so 
give discretion to the utility staff to make technical determinations in the field.  Although the 
Revised Rule 21 is nearly identical for the three IOUs, implementation of details not specified in 
the Rule varies among utilities.  For this reason, this point varies from 50% to 100% fulfillment.   

3.1.5. Point #5: Establish Standard...Interconnection Agreements 
SDG&E, SCE and PG&E have each filed tariffs for interconnection agreements.  With a few 
salient exceptions, the agreements are identical.   For a complete description of variations 
between them, please see the Section 6 of the California Interconnection Guidebook.28  SDG&E 
and SCE have the same set of agreements:  

• Customer non-export (“Generating Facility Interconnection Agreement”); 
• Customer agreement for third-party installation and operation (“Customer 

Generation Agreement”); 
• Third-party non-export (“Generating Facility Interconnection Agreement (3rd Party 

Non-Exporting)”). 
• Customer inadvertent export (“Generating Facility Interconnection Agreement 

(Inadvertent Export)”); 
• Third-party inadvertent export (“Generating Facility Interconnection Agreement (3rd 

Party Inadvertent Export)”). 
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27 The Guideline is a Working Group product that included significant input from utility and non-utility 
protection engineers.  See URL 
http://www.energy.ca.gov/distgen/interconnection/SUP_REVIEW_GUIDELINE.PDF.   

28 See Publication # 500-03-083F at URL 
http://www.energy.ca.gov/distgen/interconnection/guide_book.html. 

 



 

The primary difference between the interconnection agreements of PG&E, when compared with 
the agreements of SCE and SDG&E, is that there is no accommodation for inadvertent export.  
Therefore, there is no customer inadvertent export agreement and there is no third party 
inadvertent export agreement.  PG&E, then, has just the first three agreements listed above.  

3.1.6. Point #6: Develop Tools For Utilities To Assess...[DER]...On The Grid 
The FOCUS-II contract with the Energy Commission (#500-00-013) includes Task 2.2, “Select 
and Monitor twelve (12) DG projects”.  The scope of work document states:  

“The purpose of this task is to improve the cost-effectiveness of DG interconnection while 
maintaining the safety and reliability of the grid.  This will be accomplished by gaining precise 
technical feedback on what effect interconnecting DG has on the local distribution grid.  The 
FOCUS team will provide data, analysis and recommendations to the Energy Commission for 
its use and for the Interconnection Workgroup.”   

At present, 12 sites have been selected according to the criteria outlined in the monitoring plan; 
and instrumentation has been installed.   

There are several reasons why this effort is judged here to have fulfilled 50% (rather than 100%)  
of the MC Action Plan point 6, requiring development of tools for utilities to assess DER.  First, 
monitoring only 12 generators for harm to the grid will give utilities little additional confidence 
that the 13th generator will not cause problems.  Second, Task 2.2 does demonstrate benefits to 
the distribution system of an interconnected generation resource.  At this time, utilities have 
little confidence in real benefits to their distribution system with the presence of DG operating 
in parallel.     

Task 2.2 of FOCUS-II nonetheless provides data on the behavior of DG on the grid where no 
data existed before.   

3.1.7. Point #7: Develop...Regulatory Principles Compatible With [DER]  
One of the regulatory “quiet revolutions” the Revised Rule 21 initiated was the idea of 
performance-based interconnection requirements (PBIRs).  The old Rule 21—different for each 
of the three investor-owned utilities—prescribed and proscribed technological solutions to the 
challenges of safe and reliable interconnection of DG.  For example, in certain situations, 
expensive electro-mechanical relays were required; digital relays that performed the same 
function at a lower cost were unacceptable because they didn't meet the letter of the rule.  The 
Revised Rule 21, on the other hand, sets performance standards and allows any technology to 
be used that meets those standards.  This approach insures the safe and reliable operation of the 
grid and drives technological innovation.  Each new interconnection equipment model requires 
Certification by a NRTL regardless of any certification of previous models.  Certification would 
be simpler if a new uncertified model would be allowed to use a previously Certified design as 
basis.  PBIRs in Revised Rule 21 are described in detail in the FOCUS-I Final Report.29  The 
objectives elaborated in the report include a number of “principles compatible with DERs”:  
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29  See “Objective 5: Replace the current prescriptive Interconnection Requirements (IRs) with 

 



 

• Objective-1: Facilitate consensus on the technical issues of Interconnection. 
• Objective-2: Make Interconnection a single uniform process which is internally 

consistent and predictable statewide. 
• Objective-3: Provide a method of Simplified Interconnection. 
• Objective-4: Explore the role of advanced communications and metering for 

Interconnection scheduling and dispatch. 
• Objective-5: Replace the current prescriptive Interconnection Requirements (IRs) with 

Performance-Based Interconnection Requirements (PBIRs). 
• Objective-6: Lower the cost of Interconnection. 
• Objective-7: Fulfill the need for interim standards. 
• Objective-8: Address safety issues. 
• Objective-9: Define the scope and feasibility of Type Testing. 
• Objective-10: Accelerate the adoption of DG by training and informing government  

agencies. 
• Objective-11: Define the scope of technologies covered by Rule 21. 
• Objective-12: Make changes to utility tariffs proceeding from Interconnection rules. 
• Objective-13: Facilitate Interconnection of small units. 
• Objective-14: Eliminate utility discretion of study fees. 

 

This Point #7 of the Action Plan is fulfilled for interconnection Rule 21.  With the exception of 
Objective–14, where some discretion still exists, it is 100% fulfilled with the present effort. 

3.1.8. Point #8: Adopt Regulatory Tariffs And Utility Incentives 
Like the previous point, Point #8 seems to concern itself with many issues outside 
interconnection.  For example, utility incentives for certain forms of distributed generation exist 
in California, and they have a large impact on project economics, making it considerably easier 
for an end-user to justify installation of DG.  However, this incentive is not an interconnection 
issue.  There are other related tariffs that also impact DG project economics that have nothing to 
do with interconnection (such as standby rates and exit fees).  If we include all these tariffs and 
incentives, it is clear that the FOCUS-II interconnection work has done little to foster these other 
tariffs.   
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Performance-Based Interconnection Requirements (PBIRs)” in the FOCUS-I Final Report at: 
http://pier.saic.com/PDF/P600-01-006.pdf, February 2001, p24-39.   

 



 

The only tariffs considered in this report to impact interconnection cost effectiveness is the 
Revised Rule 21 (the interconnection tariff), so this point is 100% fulfilled.30  Evidence of 
fulfillment is the completed Rule itself.     

3.1.9. Point #9: Establish Expedited Dispute Resolution Processes 
Section G of the Revised Rule 21 has a two-step process of dispute resolution:  

1. The dispute is reduced to writing—the so-called “dispute letter” and submitted to the 
other party along with suggestions for resolution.  Disputants are required to meet 
within 45 days of the date of the letter to work out a resolution.   

2. If no resolution emerges within the 45-day timeframe, at the request of either party the 
dispute may be put before the CPUC.   

Although 45 days may not be what the writers of MC had in mind when they referred to an 
“expedited” process, it is considerably better than an unbounded process in which disputes 
may take a year or more to resolve.   

3.1.10. Point #10: Define The Conditions Necessary For A Right To Interconnect 
It is possible to consider that the Revised Rule 21 itself is the complete set of conditions 
necessary for a right to interconnect.  This is true, at least insofar as the Rule encompasses all 
requirements for interconnection.  It is safe to say that every provision of the Revised Rule 21 is 
meant to ensure the safety and reliability of the electrical system while allowing interconnection 
to proceed.  The technical requirements in Section D are a particularly clear example of the 
efficacy of the performance-based interconnection requirements to establish limits that may be 
achieved as the market sees fit.  By far the most compelling statement in favor of a rationally pre-
determined right (as opposed to a right arbitrarily determined at the time—by fiat) is this clause 
from Section B.1:  

“[The utility] shall apply this Rule in a non-discriminatory manner and shall not 
unreasonably withhold its permission for a Parallel Operation of Producer’s Generating 
Facility with [the utility’s] Distribution System.”   

But the statement falls over easily: there is no universal standard of reasonableness.  And 
although Section D is constructed to cover many technical situations, others arise that are not 
specifically defined.  In special cases (and there is no limit to what may be determined a special 
case, given adequate technical reasons), the interconnection applicant has no recourse to the 
utility’s expertise and determination in its own favor.   

It is possible, under the Revised Rule 21, for the utility to declare that any project requires a 
Detailed Study.  The cost of the Study alone can discourage a customer sufficiently, especially a 
small customer, that it abandons the effort.   
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30 Though many other tariffs impact project cost effectiveness, Rule 21 is considered most relevant to the 
cost of interconnection. 

 



 

When the Revised Rule 21 first went into effect, it was difficult for the utilities to meet the 10-
day timeline for Initial Review.  There is anecdotal evidence that at least one of the utilities 
initially solved this problem by making an immediate determination that every project required 
a Detailed Study.  This may be connected with the fact that a large number of projects were 
withdrawn in that utility’s service territory during the first year the Rule was in effect.   The 
other utilities, meanwhile, met the commitment by declaring that the application was never 
complete, and therefore the 10-day clock never officially started.  The Working Group has had 
discussions on this point, attempting to gain a common understanding.  The willingness of the 
utilities involved to cooperate—and not the provisions of Revised Rule 21—has allowed the 
Rule to attain its current success.   

Yet despite the best intentions of the framers of the Revised Rule 21, the future success of the 
Rule is not assured because no right to interconnect has been firmly established.  Section B.1. 
above does require proof of reasonableness, though—a partial score for this point—considered 
here to be 50% fulfilled. 

 

3.2. Simplified Interconnection Trendline vs Baseline 
Recall from the discussion in Section 2.3, there is no such thing as Supplemental Review or 
Initial Review in the Baseline.  Any projects that passed only did so after Detailed Study.  Many 
Baseline projects, as noted, did not pass at all.  Therefore, we count progress toward the 
Simplified Interconnection Objective as a decrease in the number of projects not passing and, of 
those passing, an increase in the ones passing after Initial or Supplemental Review.  In fact the 
Trendline under Revised Rule 21 shows dramatic improvement over the Baseline, as shown in 
Table 1.  In the Baseline (made up of MC projects), over 70% of projects required Detailed 
Study; the rest were withdrawn, suspended, or disconnected.31  By sharp contrast, SDG&E has 
over 80% Supplemental Review32, almost 17% passing after Initial Review, and just 2% 
withdrawn.  SCE has nearly as many projects passing after Initial Review as Supplemental 
Review and has only 1 Detailed Study.  Over 10% of its projects are suspended, however.33  
PG&E actually shows more projects passing after Initial Review than those requiring 
Supplemental Review.  After 3 years, however, about 35% of its project applications have been 
withdrawn and more than 10% have required Detailed Study.34  Many of the projects 
withdrawing applications in PG&E territory withdrew during 2001 and 2002 when the program 
was in its early stages, so there appears to be a reduction of the withdrawal rate more recently.  
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31 Disconnections aren’t shown here because there were none in the Trendline.  

32  Given the Initial Review requirements for the use of Certified Equipment and the relatively small but 
growing list of Certified Equipment, the low percentage of Simplified Interconnections is to be 
expected.  Many of the Simplified Interconnections are likely passing by means of Interim utility 
approval. 

33 This includes only projects that are suspended and not resumed by the customer.   

34 This does not include projects not yet online.   

 



 

Exact distribution of PG&E interconnection status by years is unknown, since the company 
provided no breakout of data by year.  Withdrawals occurred in PG&E territory as follows: 17 
in 2001, 16 in 2002 and only 4 in the first three quarters of 2003. 
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Figure 1 SIMPLIFIED INTERCONNECTION PROGRESS 

One would expect a slightly higher occurrence of Detailed Studies in PG&E than in other utility 
territories because of the network distribution systems in the Bay Area.35    

If we consider Initial and Supplemental Review signal of success of Revised Rule 21 to progress 
toward the Simplified Interconnection Objective and withdrawal, suspension and Detailed 
Study to signal failure, 36 then revised Rule 21 has been very successful.37  Since the Revised Rule 
went into effect, roughly two out of three interconnections (74%) have been through Initial or 
Supplemental Review.  Of the remaining interconnections, 14% were withdrawn, 7% were 
suspended, and 5% required Detailed Studies.    

                                                      

35 Network distribution systems require technical review beyond what’s needed for radial systems.  

36 Of course, any interconnection that is made is a success—even if it needs a Detailed Study; the point, 
though, is to contrast progress toward Simplified Interconnection.  

37 No NEM projects are included here. 
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 through Figure 4 show the results of data provided by the companies, comparing the Baseline 
under the old Rule 21 to the Trendline under the Revised Rule 21.        
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Fig 3.2 C
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Figure 2 PG&E Interconnections 

Figure 3 SDG&E Interconnections  
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These figures show the spread of the successful interconnections for each of the three utilities—
including those that passed following Initial Review, those that require Supplemental Review 
and those that require a Detailed Study. 

It is seen that at SCE and SDG&E, all interconnections approved since the revised Rule 21 have 
been achieved without a Detailed Study.  At PG&E a few interconnections still require Detailed 
Study, but PG&E leads in the category of interconnections approved with only Initial Review. 

Figure 4: All Utilities Initial & Supplemental Interconnections vs. Baseline 
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Figure 5 All Utilities Initial & Supplemental Interconnections vs. Baseline 
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3.3. Time Reduction Trendline vs Baseline 

3.3.1. Trendline Analysis 
The amount of time to interconnect is not necessarily a direct reflection of utility interconnection 
practices—there are many causes of delays of customer projects.  These may be delayed 
indefinitely or cancelled for reasons completely unrelated to interconnection.  Improvements in 
interconnection times may not be solely attributable to improvements in utility interconnection 
handling procedures; they may also indicate the increasing intelligence by developers on how 
to apply and interconnect distributed resources.  Furthermore, “delay” is inherently a subjective 
term.  The “requested on-line” date is relative to the customer’s expectation and may be 
therefore unreasonably short (for example, some applications list the day the application is 
handed in), or long (for example “sometime within the next 5 years”).  The cost data are also 
relative to customer expectations and so must be treated with this limitation in mind.  Yet, it 
may be said, it is getting easier and faster to interconnect in California under the Revised Rule 
21. 

• Communication among and between utilities and other stakeholders has improved;   
• Utilities and third-party applicants have scaled the learning curve; 
• Utilities now have staffing to handle DG applications from beginning to end; 
• PG&E has a new Interconnection Services business unit to handle applications from 

their large and diverse service territory.   
Customers and utilities alike deserve credit for these improvements.  Year 2000 projects 
depicted below are in the CaIS Baseline.  There are dramatic improvements in all utility 
territories.38
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38 There is no written standard for exactly how the utilities should count times, however, which may 
explain some divergence in their results. 
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Figure 6 SDG&E ANNUAL PROGRESS 
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Figure 8 SCE Annual Progress 
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Figure 7 SDG&E PROJECT DELAY 
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Figure 10 PG&E Annual Progress
 Figure 11  PG&E ject Delay



 

In SDG&E territory, average number of days to interconnect has improved by almost 100% two 
years in a row.  Average days past requested on-line date improves over the 4 years tracked by 
a total of 200%.  Though PG&E had no interconnections in 2000, by 2003 it reduced average 
overall interconnection time to less than 60 days.  Their average interconnection time delay was 
negative in 2002, meaning that their average customer set expectations at a point later in time 
than the interconnection was delivered.  In years 2001 and 2003, PG&E’s time delay has been 
less than 25 days, best of the IOUs.   Results for all utilities combined (Figure 12) are similar.  
The annual progress is remarkable and in large measure attributable to the changes introduced  
by Revised Rule 21.   
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Figure 12 CALIFORNIA ANNUAL PROGRESS 

 

3.3.2. Trendline vs Baseline Comparison 
The Time Reduction Objective was to achieve a 20% decline in time to interconnect for units 
under 1MW.  The Trendlines for units <1MW and for units 1MW and above for years 2001-2003 
compared with the National, California and non-California Baselines established in Section 2.0 
are depicted in Figure 13.   

The results show that the Time Reduction Objective of 20 percent is exceeded every year under 
the Revised Rule 21 by a large margin, no matter which Baseline is used.  In fact, the time delay 
and overall time to interconnect projects larger than 1MW is also reduced by more than 20% 
every year as well.  In 2001, total days to interconnect are reduced by 39% for projects less than 
1MW, and by 61% for projects larger than 1MW.  Time to interconnect in 2001 is reduced by 
33% to 79% for projects less than 1MW, and by 22% to 62% for projects larger than 1MW.    In 
2002, total days to interconnect are reduced by 52% for projects less than 1MW, and by 53% for 
projects larger than 1MW.  Time to interconnect in 2002 is reduced by 66% to 89% for projects 
less than 1MW, and by 61% to 85% for projects larger than 1MW.    In 2003, total days to 
interconnect are reduced by 79% for projects less than 1MW, and by 82% for projects larger than 
1MW.  Time delays in 2003 are reduced by 78% to 93% for projects less than 1MW, and by 89% 
to 96% for projects larger than 1MW.     
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These numbers have a high degree of credibility, due to the credibility of the source and sheer 
quantity of the data.  Time reductions exceed the Objective target and are the most direct 
measure of achievement of the Revised Rule 21.   
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Figure 13 Time Delay Trendline (All CA IOUs) vs Baseline Units <1MW 
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Figure 14: Time Delay Trendline (All CA IOUs) vs Baseline Units 1MW+ 
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3.4. End-User Interconnection Cost Comparison 
The CaIS projects contain no data on interconnection cost to the end-user.  MC gives Baseline 
costs only for items that customers perceived as unreasonable.  This complicates calculating 
interconnection cost reduction to the end-user but the calculation may still be performed with 
reasonable accuracy by comparing Baseline costs with treatment under Rule 21 of those same 
costs.  Sections 3.4.1 and 3.4.2 will discuss the cost comparison Trendline and fulfillment of the 
Cost Reduction Objective; Section 3.4.3 will discuss the over all cost effectiveness of the FOCUS 
project and revised Rule 21.   

 

3.4.1. End-User Interconnection Cost Analysis 
This analysis is constructed using only the cost reduction Baseline projects treated as if Revised 
Rule 21 were in effect, to gauge whether cost reductions would result.  This is a judgment made 
with only partial interconnection information since no detailed site information is available.  
Where no explanation for cost data is available in the Making Connections report, the project is 
removed from the Trendline.  NEM projects are eliminated.  After following this procedure for 
each of the cost reduction Baseline projects,39 four projects are left.  A description follows of the 
cost reductions available under Revised Rule 21 for each of these projects.   

Of the projects from MC with identifiable cost reductions under Revised Rule 21, 1 is in 
California, 3 are in other states.  All are less than 1MW.  The lack of data on projects over 1MW 
makes Cost Reduction Objective results in this size range unavailable.  As projects become 
larger (especially as a ratio to existing electric distribution system circuit capacity), they often 
require more utility study and are more likely to require facility or distribution system 
upgrades.  These costs may be more attributable to the location of the DG involved than they 
are to the utility interconnection regulations, so that costs become less easily attributed to the 
revisions of Rule 21.  Having no cost data for larger projects further reduces the certainty of 
conclusions in this size category.   

High cost for MC projects is relative, as mentioned previously.  That means some costs are 
expected by the customer, and not considered to be excessive; others are not expected and 
appear to be excessive because they do not fit any expectation.  Though relative cost data makes 
conclusions less certain, it is possible to complete the analysis by isolating the technical 
requirement in the MC project, then determining whether revised Rule 21 has the same 
requirement or not.  If so, the cost under revised Rule 21 is computed; if not, the cost becomes 
$0.  All costs normally associated with interconnections passing with Simplified Interconnection 
or Supplemental Review are considered “expected”; Detailed Study costs are considered 
“unexpected”—since they were the prevailing condition before Rule 21, and are used today 
only when Initial and Supplemental review fail to solve the interconnection issues under 
normal utility review.   The expectations assume a customer that is technically astute but not 
conversant with Rule 21. 
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39 From Making Connections only, the CaIS projects having been excluded already.  

 



 

 

Expected costs will include:  

• Protection at the PCC (for each meter);  
• Utility charge for the commissioning test.  
• Interconnection study cost;  
• Net Generation Output Meter (for each meter);40  

 

Unexpected costs include:  

• Detailed Study additional equipment and engineering. 
• Redundant protection requirements for over/under voltage and over/under 

frequency;41  
 

Reconstructing the costs for the following projects is a four-step process:  

1. Compare the cost overrun issue as reported in MC;  

2. Determine the cost under revised Rule 21;  

3. Determine whether there are any “unexpected costs; 

4. Total the cost savings or increase. 

 

In most cases, Revised Rule 21 eliminates 100% of what MC calls the “barrier related cost”.   
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40 NGOM is not required by Rule 21, but by other utility tariffs. 

41 This has been required in some field situations by utilities in California—post Revised Rule 21. 

 



 

 Table 8: Estimated Trendline Interconnection Costs 

  

 

  

  

  

Simplified 
Interconnection 

  

Supplemental 
Review 

Interconnection 

  

Detailed Study 
Interconnection

Interconnection Study Cumulative Cost $800 $1,400 $8,900

 

Protection at PCC  

($ per  Meter) 

Hardware 

Labor 

$0 

$0 

$3,000 

$9,000 

$3,000

$9,000

Redundant Anti-Islanding Hardware $0 $0 $1,500

 Protection ($ per Meter) Labor $0 $0 $1,000

Net Generation Output 
Meter ($ per Meter)   $0 $5,000 $5,000

Additional Requirements 
Equipment & 
Engineering $0 $0 $59,500

Commissioning Testing 
Customer/Vendor 

Pre-test $5,000 $7,500 $7,500

  
Commissioning 

test $3,000 $5,000 $5,000

     

TOTAL  $8,800 $30,900 $100,400

NOTE: All costs are engineering estimates only, not actual costs. 

 

3.4.1.1. Example MC Case #15—75kW Microturbine in California (ID #15.27) 
Developers of this project reported that the utility told them they had no obligation to 
interconnect them and wouldn’t be able to because they were not a Qualifying Facility as 
defined under PURPA.42  Later, the utility agreed to attempt the interconnection under an 
“experimental” or “test” interconnection agreement.43  The utility indicated that it would 
                                                      

42 Public Utility Regulatory Policy Act of 1978. 

43 “Making Connections”, p. 64.   
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require the project developer to pay for a “method of service study required for all...facilities 
except [Net Energy Metered] projects.”  The utility indicated that this could cost up to $50,000 
and take six months to perform; they also said the study cost was “non-negotiable” and that if 
the developer didn’t pay, it would have to abandon the project.44   Therefore, the developer 
added a projected cost overrun of $50,000 to the budget.   

No 75kW microturbines are Certified (at this date), so this project would not qualify for 
Simplified Interconnection.   It is not likely that a Detailed Study would be required for a non-
exporting project of this size.  The study cost, then, would be for Supplemental Review.  A 
technically astute customer would expect to pay for a protective device at the PCC, and would 
expect a utility commissioning test prior to permission to run.   

Revised Rule 21 eliminates 100% of this barrier-related cost.  

 

Baseline (MC) costs

Original MC cost (for interconnection study) = $50,000;  

 

Revised Rule 21 costs 

Estimated Rule 21 cost (for interconnection study) = $1,400 

 

Cost Reduction due to Revised Rule 21 = $48,600 

Expected Costs 

Expected protection at the PCC = $12,000 

Expected utility commissioning test = $5,000 

Study costs (Supplemental) = $1,400 

Net Generation Output Meter = $5,000  

Customer/Vendor pre-test = $7,500 

Unexpected Costs 

None 
 

 
Total cost savings under Revised Rule 21 = $48,600 = 97% reduction 
                                                      

44 Same as above.    
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3.4.1.2. Example MC Case #14—120kW Propane Gas IC Engine  (ID# 14.30HI) 
As in other Baseline projects mentioned above, the utility in this case was asking for extra 
protection, beyond what the manufacturer of the generator had already provided.  “The utility 
required synchronizing equipment and parallel operation monitoring for the induction 
generator that has a reverse power relay installed [already] that shuts down the entire 
cogeneration plant.  This cost was $7,00045 for equipment that the developer argued was 
unneeded.”46   

Revised Rule 21 requires protection at the PCC, but is silent on the requirement for redundant 
reverse power protection. To the extent that reverse-power and other interconnection functions 
are provided by the manufacturer protection package, the utility, at its discretion, can allow 
those functions to serve as reverse power protection or it may require redundant protection.  
Allowing the manufacturer protection to suffice does not presuppose that the utility accepts the 
functionality of the manufacturer's protection package.  There are new options in Revised Rule 
21 for the utility to satisfy itself, other than simply requiring additional protection:  

• The interconnection device can be Certified by a NRTL;  
• The interconnection device can receive interim certification from the utility;  
• The utility can do field tests to satisfy itself.   

 

Only four IC engines (from a single manufacturer) are currently Rule 21-Certified, and all are 
smaller than 100kW.   It is reasonable to assume that the IC engine in this example isn’t Rule 21-
Certified, so the interconnection would require Supplemental Review.   

Redundant protection cost is estimated at $3,500.  Under Revised Rule 21, synchronizing 
equipment (estimated at $7,000 - $3,500 = $3,500) is not required, reducing that portion of the 
interconnection cost.    

 

Baseline (MC) costs

Original MC cost for synchronizing equipment and reverse power relay = $7,000  

 

Revised Rule 21 costs 

Estimated cost:  

For synchronizing equipment = $0 

For redundant reverse power relay = $3,500 (may be required) 

                                                      

45 The figure of $7,000 is used as the total “barrier-related cost”.  

46 "Making Connections", p. 62. 
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Expected Costs 

Expected protection at the PCC = $12,000 

Expected utility commissioning test = $5,000 

Study costs (Supplemental) = $1,400 

Net Generation Output Meter = $5,000  

Customer/Vendor pre-test = $7,500 

Unexpected Costs 

 For redundant reverse power relay = $3,500 (may be required) 
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Total cost savings under Revised Rule 21 = $3500 = 50% reduction
.4.1.3. Example MC Case #12—140-kW Gas IC Engine (ID# 12.33CO) 
he issue in this case was power factor.  MC states, “The utility initially required the customer 

o bring the total facility power factor up to .90 from an average of .86—this would have 
equired the customer to install capacitor banks, or capacitors on many of its inductive loads in 
he building to correct the power factor.  ...  In the opinion of the project manager, the 
equirement should be for the generators to supply their fair share of the VARs, and no more.”   

he technical solution provided to this problem under the Revised Rule 21 is in Section D2f:  

Power Factor.  Each Generator in a Generating Facility shall be capable of operating at 
some point within a power factor range of 0.9 leading to 0.9 lagging. Operation outside 
this range is acceptable provided the reactive power of the Generating Facility is used to 
meet the reactive power needs of the Host Loads or that reactive power is otherwise 
provided under tariff by Electrical Corporation.  The Producer shall notify Electrical 
Corporation if it is using the Generating Facility for power factor correction. 

nder the Revised Rule 21, the customer can advise the utility that it will use the generator to 
rovide all, or a portion of, the reactive power required to bring the facility power factor up to 
.9 lagging. This may require active control of the generator's reactive power output to maintain 
 0.9 value at the PCC.   MC states, “The installation ultimately resulted in an additional charge 
f $3000 for equipment that was considered redundant and a $2000 equipment testing charge 
hat was considered unnecessary.”  Under Revised Rule 21, these charges may have been 
liminated.  The project would require Supplemental Review, however.    

ecause Rule 21 explicitly gives options to power factor correction, that cost may be waived.  
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Baseline (MC) costs

Original MC cost = $3000;  

Additional cost  = $2,000 

Total cost overrun for power factor correction  = $5,000 

 

Revised Rule 21 costs 

Rule 21 cost for power factor correction  = $0 

Expected Costs 

Expected protection at the PCC = $12,000 

Expected utility commissioning test = $5,000 

Study costs (Supplemental) = $1,400 

Net Generation Output Meter = $5,000  

Customer/Vendor pre-test = $7,500 

Unexpected Costs 

None 

 
Total cost savings under Revised Rule 21 = $5,000 = 100% reduction  

 

3.4.1.4. Example MC Case #9—703-kW Steam Turbine in Maryland (ID# 9.43MD) 
As with many of the MC examples, this project met significant resistance from the utility and 
from the whole interconnection environment, including:  

• The customer paid for a utility study that the utility then discarded;  
• The customer fulfilled the utility technical requirements, only to have a new set of 

technical requirements added on;  
• The utility demanded to have operational control of the generator;  
• The project experienced two years (and counting) of delay;  
• No utility point person was established;  
• No dispute resolution process was available;  
• There was no PUC support for dispute resolution in the case; 
• There was no technical procedure for dealing with networks.   
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All of these issues, it may be safely stated, have been successfully handled in the procedures of 
the Revised Rule 21—except the last.  There is no clear technical approach at this date for 
handling network interconnection.  It is still a costly and unclear procedure.  This fact has a 
significant bearing on the outcome of the cost effectiveness of the project, as will be shown.    
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evised Rule 21 does have an Initial Review screen that requires all D
etwork to undergo a Supplemental Review. At this time there is no t

upplemental Review for networks.   “The direct costs incurred in meeting the interconnection 
tandards were $88,000.”  Additionally, “...the project owner paid for $44,000 in fees incurred by 
onsultants for the utility to design the requested network protection.  Upon completion, the 
tility expressed dissatisfaction with the result, and started [over].” 47  It is unclear whether this 

s equivalent to a “Detailed Study”—but, in any case, it is unlikely that an interconnection today 
hat would be subject to the cost for an unused study.  One other fact is necessary to this cost 
econstruction: “...the building is served by three 13.8-kV distribution feeders.”  This is 
nterpreted to mean that the building had three utility services, tripling some protection costs.   

aseline (MC) costs 

riginal cost overrun (MC)= $88,000 

dditional cost (MC) = $44,000 

otal cost overrun (MC) = $132,000 

evised Rule 21 costs 

stimated Rule 21 cost = $59,500 + $7,500 = 67,000  (See Table 8.) 

Expected Costs 

Expected protection at the PCC = $12,000 x 3 = $36,000 

Expected utility commissioning test = $5,000 

Study costs (Supplemental and Initial) = $1,400 

Redundancy protection = $2,500 x 3 = $7,500   

Net Generation Output Meter = $5,000 x 3 = $15,000 

Customer/Vendor pre-test = $7,500 

Unexpected Costs 

Study costs (Detailed) = $7,500 

                                                     

7 Both quotes from “Making Connections”, p. 54.   
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Estimated network protection equipment & engineering = $59,500 

Revised Cost overrun = $67,000 

 

Total cost savings under Revised Rule 21 = $67,000 = 49% reduction    

 

3.4.2. Trendline Summary 
It is possible to gain further insight into the end-user interconnection cost effectiveness 
Trendline by summarizing the above results.  All four cases produce positive savings in the 
Trendline over the Baseline.  A weighted average of the cost savings of these projects shows an 
end-user cost savings of 74%.  This meets the Cost Reduction Objective for projects <1MW 
(30%), and exceeds it by 44%.  Assuming similar results for units 1MW+, the above exceeds the 
Cost Reduction Objective for projects 1MW+ by 59%.  From the view of these reconstructed 
interconnection costs to the end-user, the Cost Reduction Objective is met.   

Table 9 SUMMARY OF TRENDLINE END-USER COST SAVINGS 

Case # Technology kW
 MC Cost 
Overrun

Cost 
Under 

Rule 21

MC Cost 
Overrun 

$/kW
Total Cost 

Savings

Cost 
Savings 

$/kW

Percent of 
Cost 

Reduction

Case #15 NGMT 75 $50,000 $1,400 $667 $48,600 $648 97%
Case #14 Propane IC 120 $7,000 $3,500 $58 $3,500 $29 50%
Case #12 NGIC 140 $5,000 $0 $36 $5,000 $36 100%
Case #9 Steam turbine 703 $132,000 $67,000 $188 $65,000 $92 49%

Statewide average $201 74%
 

 

3.4.3. Total Cost Savings from Revised Rule 21 
Totaling lost opportunity savings, project carrying cost savings and interconnection fee savings 
shows significant savings for the first three years of Revised Rule 21 for projects under 1MW 
and for projects 1MW and above.  For all projects in a given year and size range, the savings 
were calculated in the following manner: 

1. The Lost Opportunity savings assumes a 6.5% minimum return (at 50% capacity factor 
and $2,000/kW installed cost), equaling lost revenue of $0.03 per kWh for units less 
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than l MW, (same capacity factor at $1,000/kW installed), equaling $0.015 lost revenue 
for units 1MW+ as a result of the delay;48 

2. The Carrying Cost savings were calculated from Table 5; 

3. The Interconnection Fee savings were assumed to be $6,400—the difference of the fee 
for a Detailed Study (assumed to cost $7,500) and an average of Simplified 
Interconnection and Supplemental Review fees (($800 + $1,400)/2); 

4. No value was ascribed to system benefits, even though some stakeholders have argued 
that system benefits (that is, benefits to the transmission and distribution system) of DG 
can be as high as $0.036 a kWh.49  These system benefits have only recently begun to be 
treated as providing value in select cases, and therefore were not used for this study. 

In 2001, savings were over $7 million; in 2002, they were over $10 million; and almost $15 

million in 2003.  Total savings for all three years is $34,116,994.   

Table 10 Total Annual Cost Savings from Revised Rule 21 

 Savings in 
2001 < 1MW 

Savings in 
2001 1MW+ 

Savings in 
2002 < 1MW 

Savings in 
2002 1MW+ 

Savings in 
2003 < 1MW 

 Savings in 
2003 1MW+ 

Lost Opportunity Savings $476,754 $2,926,241 $1,415,538 $5,131,287 $2,151,112 $7,994,888
Carrying Cost Savings $373,116 $3,641,811 $888,018 $2,350,196 $1,349,471 $3,661,763

Interconnection Fee Savings $294,400 $179,200 $576,000 $121,600 $435,200 $150,400
TOTALS $1,144,270 $6,747,252 $2,879,556 $7,603,083 $3,935,783 $11,807,051

   

Measured against approximately $750,000 incurred by the Energy Commission each year for the 
last four years, the benefit/cost ratio for benefits already accrued is more than 10 to 1.  
Measured against savings projected through the next ten years, the benefit/cost ration is in the 
range of 100-300 to 1.  The efforts expended by the Energy Commission50 to promote Simplified 
Interconnection have proved to be a major success. 

 

 48

                                                      

48 Estimated fleet capacity factor, based on actual operating modes of CaIS projects is 42.6% for units < 1 
MW and 41.3% for units 1MW+.  Using 50 % capacity factor understates the lost opportunity cost which 
is $0.035/kWh for units < 1 MW and $0.018 for units 1MW+. 

49 Howard Feibus, “White Paper on Benefits of DG”, 2003, Electrotek.  

50 There have been many participants in the Rule 21 Working Group meetings whose tremendous time 
contributions (not to mention the utilities’ donation each month of meeting space) over the past three 
years are not calculated into this cost/benefit. 
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Figure 15 Projected Savings From Revised Rule 21 
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4.0 Results, Conclusions and Possible Improvements 

4.1. Meeting Project Objectives 
The objectives of the FOCUS Project are as follows, with a response to each objective provided 
below it: 

1. Process Improvement Objective 

Evaluate whether Revised Rule 21 has improved the process of interconnection of DG to the electrical 
system;  

 

This objective, as evidenced by the substantial reductions in time and cost to interconnect,  has 
been met.  As  demonstrates, Revised Rule 21 eliminates more than 83% of the interconnection 
barriers identified in the Making Connections report.  Additionally, all stakeholders continue to 
attend the Rule 21 Working Group meetings, almost all of them feel that the process has greatly 
improved, costs are lower, delays have been drastically reduced, and working relationships 
have greatly improved.  The process has educated all parties in the intricacies of 
interconnection, has created a greater appreciation on each side of the difficulties faced by the 
other, and has caused both sides to use interconnection specialists to resolve problems, further 
streamlining the process. 

2. Simplified Interconnection Objective  

Assess the potential for simplifying Rule 21 further to expand the types of different 
applications eligible for a “Simplified Interconnection” and thus improve the 
cost-effectiveness of interconnection. 

More than 27% of Revised Rule 21 interconnections have  qualified as Simplified 
Interconnections.  Prior to the revisions, of course, no interconnections were Simplified.  A 
number of generators models of different technologies have been Certified under Rule 21, 
including:  

• Capstone Turbine  
o Model 330, 30 kW Microturbine Generator 

o Model 60, 60 kW Microturbine Generator 

• Fuel Cell Energy  
o Model DFC300A-S, (Using a UL-Listed, SatCon Power Systems Canada, Ltd 

Model AE-462-60-F-A Inverter) 

o Model DFC1500, 1000 kW Direct FuelCell (DFC) Powerplant  

• Plug Power  
o Model SU1PCM-059622, 5 kW Fuel Cell  

• Tecogen  
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o Model CM60H, 60 kW Induction Generator 

o Model CM60L, 60 kW Induction Generator 

o Model CM75H, 75 kW Induction Generator 

o Model CM75L, 75 kW Induction Generator 

 

The economic objectives assessed in this Report are as follows:   

3. Time Reduction Objective 

Reduce the costs associated with delays in approval and installation of 
interconnection by more than 20 percent for projects less than 1 MW. 

 

The national baseline average time to interconnect was 366 days for projects under 1 MW 
(Figure 3-13), and 456 days for projects over 1 MW (Figure 3-14).  In 2003, the average time to 
interconnect in California was 76 days for projects under 1 MW and 82 days for projects larger 
than 1 MW.  This represents reductions of 80% and 82% respectively, a dramatic improvement. 

4. Cost Reduction Objective  

Reduce the cost of interconnection below what was experienced prior to the Revised 
Rule 21 by 30 percent for units less than 1 MW and by 15 percent for units equal to 
or greater than 1 MW; 

 

The cost of interconnection and the savings achieved is shown in Table 3.  The end-user 
interconnection cost savings (as compared to the baseline costs prior to revisions to Rule 21) is 
$201/kW—a cost reduction of 74%.  All units included in the analysis were under 1MW.  Data 
for calculating interconnection cost savings for larger units were not available at the time of this 
writing.  However, estimated lost opportunity savings, carrying cost savings, and 
interconnection fee combined savings for years 2001 through 2003 are $26,157,386 for units 
larger than 1 MW; estimated savings for units less than 1 MW for these categories are 
$7,959,608.   

Over and above the savings depicted here, there other intangible benefits.  There used to be a 
very high level of uncertainty among developers associated with interconnection.  This 
uncertainty has largely disappeared.  Developers now routinely accept that there is an effective 
process in place, that there are knowledgeable individuals at each utility who are responsible 
for interconnections, that they have recourse within the utility and at the CPUC should 
problems arise.  Utilities have streamlined their interconnection teams, have supported 
certification of systems, have begun to hold interconnection seminars, and are largely reconciled 
to the notion that DG is a reality and part of the distribution system.  Perhaps the most telling 
measure of success is that several other states and Canadian provinces have begun to model 
their interconnection rules on California’s new Rule 21. 
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4.1.1. Rule 21 Impact on Municipal Utilities 
The Los Angeles Department of Water and Power , the Sacramento Municipal Utility District, 
the Cities of Riverside, Pasadena, the Imperial Irrigation District and several other municipal 
utilities have begun adopting their own versions of Revised Rule 21 and are very active 
members of the Working Group.  This is a testament to the success of Revised Rule 21. 

 

4.2. Conclusions  
The Revised Rule 21 has made dramatic improvements to interconnecting in California.  
Interconnection timeframes are now measured in weeks rather than in months.   There have 
been significant savings that accrue as a result of the reduced time to interconnect.  End-user 
costs of interconnection have dropped also, particularly for Certified systems.  The strategy of 
developing certifying procedures for interconnection systems has proved successful.  Most 
smaller systems being installed today are Certified systems and rapidly approved.  The Rule 21 
Working Group that is chaired by the Energy Commission has proved to be a very effective 
tool.  The objectives of the FOCUS program have been exceeded. 

 

4.3. Potential Improvements in Rule 21 Cost Effectiveness 
The following areas related to Rule 21 should continue to be addressed: 

• Improvement: Increase the number of Rule 21-Certified systems, and certify larger 
systems;  

• Impact: Increase the number of Simplified Interconnections, thereby further reducing 
cost and time to interconnect. 

• Improvement: Consider establishing a list of certified relays, switchgear and other 
interconnection equipment that is acceptable by the utilities for use with 
interconnections; 

• Impact: Increase the number of Simplified Interconnections, thereby further reducing 
cost and time to interconnect. 

• Improvement: Integrate the newly adopted IEEE 1547 standard for Interconnection of 
Distribute Resources into Rule 21;  

• Impact: Bring Rule 21 technical standards into line with national standards to allow 
manufacturers to build one device to meet interconnection requirements in all 50 
states (provided they all adopt IEEE 1547), lowering product cost and increasing the 
market for DG.  

• Improvement: Develop processes for the most special cases, such as multiple similar 
and dissimilar generators at one site, metering issues deriving from tariffs, recent 
legislation and regulations; 
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• Impact: Reduce dissimilarity in treatment of cases where requirements are not 
specified in Rule 21, thereby reducing installed cost and associated time delays. 

• Improvement: Develop requirements for networks 
• Improvement: Develop requirements for export 
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Appendix A: Cost and Time Baseline Data 

State Project ID kW Technology

IC Cost 
Overrun 

$/kW

Delay 
Carrying 

Cost $/kW

Lost 
Opportunity 

Cost $/kW

Detailed Study 
Interconnection 

Fee $/kW 
CA 0.03SCE 14 PV n/a $32 $51 $0
CA 0.04SCE 14 PV n/a $32 $51 $0
CA 0.05SCE 60 NGMT n/a $9 $72 $125
CA 0.05SDGE 200 NGIC n/a $16 $102 $38
CA 0.06SDGE 200 NGIC n/a $15 $94 $38
CA 0.07SDGE 200 NGIC n/a $6 $42 $38
CA 0.01SCE 235 FC n/a $4 $33 $32
CA 0.08SDGE 400 NGIC n/a $13 $85 $19
CA 0.57SDGE 400 NGIC n/a $6 $42 $19
CA 0.02SCE 1,275 NGIC n/a $5 $42 $6
CA 0.04SDGE 14,769 NGCT/Steam n/a $11 $91 $1
CA 0.01SDGE 23,500 NGCT n/a $4 $36 $0
CA 0.10CA 7.5 PV/Propane $0 $33 $54 $0
CA 0.16CA 12 Photovoltaic $0 n/a n/a $0
CA 0.22CA 37 NG Turbine $243 $8 $65 $203
CA 15.27CA 75 Microturbine $667 n/a n/a $100
CA 13.32CA 132 Photovoltaic $189 $7 $11 $57
CA 0.52CA 2100 Wind $19 $8 $22 $4
IL 21.17IL 17.5 Wind $17 $15 $33 $0

MN 0.19MN 20 Wind $325 $0 $0 $0
OH 20.18OH 20 PV/Wind $0 $10 $22 $0
MD 19.20MD 25 Photovoltaic $0 n/a n/a $0
MN 18.21MN 35 Wind $0 $0 $0 $0
PA 17.23PA 43 Photovoltaic $814 $13 $22 $0
CO 0.24CO 50 NG Turbine n/a n/a n/a $150
NE 0.25NE 50 Cogen $1,000 $20 $130 $150
IA 0.28IA 90 Wind $167 $915 $1,950 $0

CO 0.29CO 100 Hydro pump n/a $0 $0 $75
HI 14.30HI 120 IC Engine $58 $14 $87 $63
PA 0.31PA 130 Wind n/a n/a n/a $0
CO 12.33CO 140 IC Engine $36 $2 $11 $54
NE 0.39NE 500 Cogen $1,000 $31 $260 $15
NY 0.38NY 500 IC Engine n/a n/a n/a $15
TX 16.37TX 500 Wind (multi sites) $0 $0 $0 $0
NY 0.40NY 560 Cogen n/a $15 $130 $13
MN 0.41MN 600 Wind n/a $0 $0 $0
NH 0.42NH 650 IC Engine (7sites) $66 n/a n/a $12
MD 9.43MD 703 Steam turbine $125 $18 $152 $11
CO 8.44CO 1000 Diesel IC $0 n/a n/a $8
IL 0.47IL 1200 Cogen n/a $0 $0 $6

OH 0.48OH 1200 Cogen n/a n/a n/a $6
IL 0.49IL 1650 IC Engine n/a $4 $33 $5

CO 0.50CO 1925 Cogen n/a $0 $0 $4
CO 0.51CO 2000 Diesel IC n/a n/a n/a $4
KS 0.53KS 4000 IC Engine $1,750 n/a n/a $2
CO 0.55CO 5000 Waste-to-energy n/a n/a n/a $2
NE 0.56NE 5000 Cogen n/a n/a n/a $2
NE 0.57NE 8000 Cogen n/a $93 $780 $1
NJ 0.59NJ 12,000 Cogen n/a n/a n/a $1
MS 3.60MS 15,000 Cogen $129 $3 $22 $1
MN 0.62MN 23,000 Wind $0 $0 $0 $0
NE 0.63NE 25,000 Cogen n/a n/a n/a $0
NE 0.65NE 56,000 Waste-to-energy $0 $8 $65 $0

  

 

 

The table above shows the all the projects included in the Baseline.  The “IC Cost Overrun” column 
shows how much interconnection hardware and labor cost overrun the project had; the next column 
shows how much cost overrun there is from delay; the “Lost Opportunity Cost” column shows how much 
revenue the project loses based on a 6.5% return on investment; the following column is the sum of the 
 1
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